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ESTIMATE RUN 03/02/2006

ESTIMATE SUMMARY 17:32:32

CONTID: C14584         ESTIMATE NO: 0001 PROG 2005

PCN: 14584-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 at Box Elder Cr/Watkins PERCENT TIME:

PROJECT NO: BR 0362-027                   

US36 at Box Elder Cr/Watkins

NAME OF ROAD: 036C

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 03/02/2006 DATE TIME STARTED 12/08/2005

6535 S. DAYTON ST. SUITE 2800 DATE LET 11/10/2005 DATE WORK BEGAN 02/06/2006

 DATE AWARDED 11/28/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/08/2005 DATE ACCEPTED

ENGLEWOOD CO 80111     303/770-7878 DATE NOTICE TO PROCEED 12/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,227,117.65 PARTICIPATING $ $ 278,916.52

AWARD PROJECT AMT: 2,059,396.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
229,783.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,931.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.78

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

12.52%

1,948,201.13

278,916.52

508,699.52

504,768.07

$

$

$

$

278,916.52

0.00

278,916.52

229,783.00

508,699.52

-3,931.45

0.00

504,768.07

0.00

AMOUNT DUE 504,768.07 504,768.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,768.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 1,334.000 0.000

SY  0.000 0.00

3.12000 0.000 0.00

202-00220  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 108.000 0.000

SY  0.000 0.00

21.60000 0.000 0.00

202-00240  
 

0015 *REMOVAL OF FENCE 2,937.000 0.000

LF  50.000 27.50

0.55000 50.000 27.50

202-01000  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 457.000 0.000

LF  457.000 3,011.63

6.59000 457.000 3,011.63

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 4.000 652.32

163.08000 4.000 652.32

202-01300  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,371.000 0.000

CY  0.000 0.00

15.71000 0.000 0.00

203-00060  
 

0035 POTHOLING 30.000 0.000

HOUR 4.000 465.12

116.28000 4.000 465.12

203-01597  
 

0040 *EROSION LOG (12 INCH) 111.000 0.000

LF  111.000 666.00

6.00000 111.000 666.00

208-00002  
 

0045 SILT FENCE 628.000 0.000

LF  628.000 1,884.00

3.00000 628.000 1,884.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

456.84000 0.000 0.00

208-00045  
 

0055 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,273.32000 0.000 0.00

208-00070  
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.130 379.36

2,918.16000 0.130 379.36

208-00200  
 

0065 RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

167.67000 0.000 0.00

210-00810  
 

0070 *SEEDING (NATIVE) 1.200 0.000

ACRE 0.000 0.00

777.60000 0.000 0.00

212-00006  
 

0075 *SOIL CONDITIONING 1.200 0.000

ACRE 0.000 0.00

3,024.00000 0.000 0.00

212-00032  
 

0080 *MULCHING 1.200 0.000

ACRE 0.000 0.00

588.60000 0.000 0.00

213-00000  
 

0085 *MULCH TACKIFIER 240.000 0.000

LB  0.000 0.00

3.78000 0.000 0.00

213-00061  
 

0090 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

1,911.60000 0.000 0.00

250-00100  
 

0095 HEALTH AND SAFETY OFFICER 10.000 0.000

HOUR 0.000 0.00

54.00000 0.000 0.00

250-00110  
 

0100 MATERIAL SAMPLING AND DELIVERY 8.000 0.000

EACH 0.000 0.00

78.84000 0.000 0.00

250-00120  
 

0105 SOLID WASTE DISPOSAL 20.000 0.000

CY  0.000 0.00

51.84000 0.000 0.00

250-00210  
 

0110 HAZARDOUS WASTE DISPOSAL 20.000 0.000

CY  0.000 0.00

97.20000 0.000 0.00

250-00220  
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 564.000 0.000

TON 0.000 0.00

15.50000 0.000 0.00

304-06000  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

103.84000 0.000 0.00

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 624.000 0.000

TON 0.000 0.00

46.28000 0.000 0.00

403-34851  
 

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000

GAL 0.000 0.00

1.67000 0.000 0.00

411-10255  
 

0135 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000

TON 0.000 0.00

98.01000 0.000 0.00

507-00400  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

606-00301  
 

0145 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

978.00000 0.000 0.00

606-01370  
 

0150 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,426.00000 0.000 0.00

606-02005  
 

0155 *END POST 2.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

607-00005  
 

0160 *CORNER AND LINE BRACE POST 6.000 0.000

EACH 0.000 0.00

181.00000 0.000 0.00

607-00010  
 

0165 *FENCE BARBED WIRE WITH METAL POSTS 2,937.000 0.000

LF  0.000 0.00

1.08000 0.000 0.00

607-01000  
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 1,400.000 0.000

LF  522.000 1,268.46

2.43000 522.000 1,268.46

607-11525  
 

0175 *CURB TYPE 6 (SECTION M) 100.000 0.000

LF  0.000 0.00

6.43000 0.000 0.00

609-60011  
 

0180 *EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

181.44000 0.000 0.00

615-00050  
 

0185 *DETOUR 0.000 0.000

L S 0.000 0.00

30,288.60000 0.000 0.00

621-00425  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.081 1,203.29

14,855.40000 0.081 1,203.29

625-00000  
 

0195 *MOBILIZATION 1.000 0.000

L S 0.500 16,819.38

33,638.76000 0.500 16,819.38

626-00000  
 

0200 *EPOXY PAVEMENT MARKING 48.000 0.000

GAL 0.000 0.00

81.00000 0.000 0.00

627-00005  
 

0205 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000

GAL 0.000 0.00

27.00000 0.000 0.00

627-00012  
 

0210 *FLAGGING 500.000 0.000

HOUR 251.500 5,160.78

20.52000 251.500 5,160.78

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 130.000 0.000

DAY 5.000 459.00

91.80000 5.000 459.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 14.000 6,048.00

432.00000 14.000 6,048.00

630-00012  
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

630-80001  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 6.000 648.00

108.00000 6.000 648.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000

EACH 23.000 869.40

37.80000 23.000 869.40

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 0.000

EACH 12.500 810.00

64.80000 12.500 810.00

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

64.80000 0.000 0.00

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,242.500 0.000

SF  621.250 10,064.25

16.20000 621.250 10,064.25

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 4,320.00

4,320.00000 1.000 4,320.00

630-80355  
 

0260 *DRUM CHANNELIZING DEVICE 58.000 0.000

EACH 29.000 783.00

27.00000 29.000 783.00

630-80360  
 

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

37.80000 0.000 0.00

630-80363  
 

0270 *TRAFFIC CONE 30.000 0.000

EACH 0.000 0.00

10.80000 0.000 0.00

630-80380  
 

0275 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT PAVEMENT INCENTIVE 3,770.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0420 DETOUR CO#2, REVISED DETOUR 1.000 0.000

L S 1.000 68,538.49

68,538.49000 1.000 68,538.49

621-00425  
 

0425 MUCK EXCAVATION CO#3 (MCR#1), ADDED ITEM - MUCK 
EXCAVATION

391.000 0.000

CY  391.000 5,669.50

14.50000 391.000 5,669.50

203-00100  
 

CAT 0200 $129,747.48 129,747.48CURRENT AMT 466,683.22 $$

CAT NO0300 STRUCTURES 

0310 REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 85,416.12

85,416.12000 1.000 85,416.12

202-00400  
 

0315 *STRUCTURE EXCAVATION 1,419.000 0.000

CY  0.000 0.00

8.64000 0.000 0.00

206-00000  
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 *STRUCTURE BACKFILL (CLASS 1) 476.000 0.000

CY  0.000 0.00

26.51000 0.000 0.00

206-00100  
 

0325 *STRUCTURE BACKFILL (CLASS 2) 88.000 0.000

CY  0.000 0.00

12.96000 0.000 0.00

206-00200  
 

0330 *MECHANICAL REINFORCEMENT OF SOIL 532.000 0.000

CY  0.000 0.00

11.12000 0.000 0.00

206-00360  
 

0335 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 381.000 0.000

TON 0.000 0.00

46.28000 0.000 0.00

403-34851  
 

0340 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 504.000 0.000

SY  0.000 0.00

4.38000 0.000 0.00

420-00101  
 

0345 *STEEL PIPE PILING (24 X 0.500 INCH)(SPECIAL) 2,560.000 0.000

LF  152.000 19,010.64

125.07000 152.000 19,010.64

502-08505  
 

0350 *RIPRAP (18 INCH) 1,382.000 0.000

CY  0.000 0.00

52.58000 0.000 0.00

506-00218  
 

0355 STRUCTURAL STEEL 540,592.000 0.000

LB  0.000 0.00

0.97000 0.000 0.00

509-00000  
 

0355 MATERIAL ALLOWANCE GIRDER / DIAPHRAGM STOCK  MATERIALS 0.000

LB  505,639.908 229,783.00

0.45444 505,639.908 229,783.00

0360 BRIDGE DRAIN (SPECIAL) 4.000 0.000

EACH 0.000 0.00

1,853.55000 0.000 0.00

513-00690  
 

0365 *WATERPROOFING (MEMBRANE) 2,348.000 0.000

SY  0.000 0.00

7.91000 0.000 0.00

515-00120  
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PCN: 14584-BID    ESTIMATE RUN 03/02/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0001 17:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0370 CONCRETE SEALER 1,202.000 0.000

SY  0.000 0.00

6.90000 0.000 0.00

515-00400  
 

0375 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000

LF  0.000 0.00

147.62000 0.000 0.00

518-01004  
 

0380 CONCRETE CLASS B 289.000 0.000

CY  0.000 0.00

169.90000 0.000 0.00

601-01000  
 

0385 *CONCRETE CLASS D (BRIDGE) 767.000 0.000

CY  0.000 0.00

316.37000 0.000 0.00

601-03040  
 

0390 REINFORCING STEEL (EPOXY COATED) 310,778.000 0.000

LB  10,180.000 8,653.00

0.85000 10,180.000 8,653.00

602-00020  
 

0395 BRIDGE RAIL TYPE 10M 1,024.000 0.000

LF  0.000 0.00

59.89000 0.000 0.00

606-11030  
 

0400 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,104.000 0.000

LF  0.000 0.00

4.64000 0.000 0.00

613-01300  
 

CAT 0300 $342,862.76 342,862.76CURRENT AMT 1,724,345.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 17,924.76

17,924.76000 1.000 17,924.76

620-00002  
 

0410 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 16,507.80

16,507.80000 1.000 16,507.80

620-00012  
 

0415 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,656.72

1,656.72000 1.000 1,656.72

620-00020  
 

CAT 0400 $36,089.28 36,089.28CURRENT AMT 36,089.28 $$

PROJECT TOTAL 508,699.52 $ 508,699.52CURRENT AMT 2,227,117.65 $$


